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DIVISION OF ENGINEERING SERVICES
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000360
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 16-Oct-2007
Location: Shanghai, China (Changxing Island)

Submittals(New / Total): CWR's: 0 / 21 HSR's: 0 / 8 NCR's: 1 / 12 

Item Title Detail

1 Quality Assurance Inspectors per shift Day Shift: OBG Closed Rib Weld Trials- Alfredo Acuna and Larry Viars

Day Shift: Tower Mock Up- Dan Hernandez and Mike Hasler

Day Shift: Plate Verification- Sherri Brannon

Day Shift: Diaphragm Ring Plates Hot Forming Wuxi Boiler- Charlie 

Franco

Swing Shift: OBG Closed Rib Weld Trials- Bruce Berger 

Swing Shift: Tower Mock Up- Roscoe Dixon

Swing Shift: Plate Verification- David Smith

2 Nonconformance Reports (NCRs) NCR number 11 for ZPMC proceeding with fabrication after “stop work” 

notification from ABF was given was revised and re-submitted for further 

processing. 

NCR dated October 15, 2007 (number not yet assigned) for ZPMC welding 

with an under matching welding electrode when an over matching welding 

electrode was required was reviewed and submitted for processing.  

3 Major component movement Tower Mock Up- 

77 Meter: In process fitting and welding of "skin" plate identified as 

SA104-1.

89 Meter: In process welding and re-pair welding of various "skin" plates   

OBG Closed Rib Weld Trials: ZPMC personnel are currently fitting and 

weld tacking the closed ribs at this time.  QA verifications are on-going. 

Plate Verification: ZPMC Batch numbers 20, 22 and 23 are currently being 

reviewed and verified.  QA verification of Batch number 22 was completed 

on this date.  QA verification of Batch number 20 and 23 is on-going. 

5 Key conversations ABF representative Craig Knops requested conformation of a total of eleven 

(11) ZPMC Welding Procedure Specifications if they are approved or not 
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approved by Caltrans at this time. 

Inspected By: Cochran,Jim Quality Assurance Inspector
Reviewed By: McClary,David QA Reviewer
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